

**AUGUST 2001 FIRE COMPLEX  
BURNED AREA EMERGENCY STABILIZATION REHABILITATION PLAN**

**PART E - SUMMARY OF ACTIVITIES  
BUFFALO FIRE**

PART E LINE ITEM	Unit	Unit Cost	# of Units	Cost by Funding Source				Implementation	Specification Total
				F	EFR	EWP	OP/O		
#2 F-2 Aspen Protection Fence	Miles	\$8,554.25	1.5		\$12,831.38			P, C	\$12,831
#4 F-4 Monitoring Forest and Woodlands Stands	Stands	\$323.16	11.4		\$3,684.00			P	\$3,684
#6 O-1 Plan Development and Preparations	Fire	\$11,778.85	1.0		\$11,778.85			P	\$11,779
#7 O-2 Dozer Line Rehabilitation	Miles	\$3,999.22	11.0	\$43,991.37				P, C	\$43,991
#8 O-3 Road Rehabilitation	Miles	\$15,391.11	12.0	\$184,693.36				P, C	\$184,693
	Miles	\$2,312.93	12.0	\$27,755.19				P, C	\$27,755
#9 O-4 Dozer Line Stabilization	Acres	\$497.92	206.8	\$102,988.84				P, C	\$102,989
#10 O-5 Hire/Fund Emergency Support Positions	Fires	\$151,142.92	1.0		\$151,142.92			P	\$151,143
#12 W-2 Monitor Watershed Protection Seedings	Treatment	\$2,059.77	1.0		\$2,059.77			P	\$2,060
#13 W-3 Watershed Protection Seedings	Acre	\$131.07	251.0		\$32,898.85			P, C	\$32,899
#15 W-4 Monitor Severe Watershed Conditions	Site	\$3,935.60	1.0		\$3,935.60			P	\$3,936
#18 V-1 Reseed Range Using Drill or Aerial Methods	Acres	\$114.86	695.0		\$79,826.15			P, C	\$79,826
#19 V-2 Reseed Critical Wildlife Winter Range & Sage Grouse Habitat	Acres	\$57.51	3379.0		\$194,325.80			P, C	\$194,326
#20 V-3 Noxious Weed Monitoring & Inventory	Acres	\$0.45	18000.0		\$8,138.05				\$8,138
#21 V-4 Noxious Weed Control	Acres	\$671.79	15.0		\$10,076.79			P, C	\$10,077
#23 V-6 Monitor Revegetation of Critical Big Game Winter Range	Treatment	\$2,642.27	1.0		\$2,642.27			P	\$2,642
#24 V-7 Monitor Success of Seeded & Areas of Natural Release	Miles	\$2,391.57	3.0		\$7,174.71			P	\$7,175
#25 V-8 Repair Pre-existing Fence for Resource Protection	Miles	\$1,747.65	5.8		\$10,136.37			P, C	\$10,136
#27 V-10 Construct New Fence Required for Resource Protection	Cattleguards	\$8,892.25	22.9		\$203,632.56			P, C	\$203,633
	Miles	\$4,000.00	4.0		\$16,000.00			P, C	\$16,000
	Miles	\$2,218.00	16.2		\$35,931.60			P, C	\$35,932
#28 C-1 Cultural Inventory of Linear Projects	Miles	\$327.24	55.0	\$17,998.25				P, C	\$17,998
#28 C-1 Cultural Inventory of Linear Projects	Acres	\$327.24	23.0		\$7,526.54			P, C	\$7,527
#30 H-1 Exclude Wildhorses from Burned Areas	Horses	\$406.68	250.0		\$101,670.69			P, C	\$101,671
<b>TOTAL COST</b>					<b>\$377,427.02</b>	<b>\$895,412.89</b>			<b>\$1,272,840</b>

**COST:** F=SUPPRESSION; EFR=LONG TERM REHAB; OP=BASE FUNDING    **METHOD:** FC=CREW ASSIGNED TO FIRE; C=CONTRACT; EFC=EMERGENCY FIRE CONTRACT; P=AGENCY PERSONNEL