

**AUGUST 2001 FIRE COMPLEX  
BURNED AREA EMERGENCY STABILIZATION REHABILITATION PLAN**

**PART E - SUMMARY OF ACTIVITIES  
DUNPHY FIRE**

PART E LINE ITEM	Unit	Unit Cost	# of Units	Cost by Funding Source				Implementation	Specification Total
				F	EFR	EWP	OP/O		
#6 O-1 Plan Development and Preparations	Fire	\$11,778.85	1.0		\$11,778.85			P	\$11,779
#9 O-4 Dozer Line Stabilization	Acres	\$497.92	40.9	\$20,374.70				P, C	\$20,375
#10 O-5 Hire/Fund Emergency Support Positions	Fires	\$151,142.92	1.0		\$151,142.92			P	\$151,143
#19 V-2 Reseed Critical Wildlife Winter Range & Sage Grouse Habitat	Acres	\$57.51	260.0		\$14,952.56			P, C	\$14,953
#20 V-3 Noxious Weed Monitoring & Inventory	Acres	\$0.45	600		\$271.27			P	\$271
#23 V-6 Monitor Revegetation of Critical	Treatment	\$2,642.27	2		\$5,284.54			P	\$5,285
#24 V-7 Monitor Success of Seeded & Areas of Natural Release	Treatment	\$2,391.57	1		\$2,391.57			P	\$2,392
#25 V-8 Repair Pre-existing Fence for Resource Protection	Miles	\$1,747.65	0.5		\$873.83			P, C	\$874
#28 C-1 Cultural Inventory of Linear Projects	Miles	\$327.24	8.4	\$2,748.82				P, C	\$2,749
#28 C-1 Cultural Inventory of Linear Projects	Miles	\$327.24	5.0		\$1,636.20			P, C	\$1,636
<b>TOTAL COST</b>				<b>\$23,123.53</b>	<b>\$188,331.74</b>				<b>\$211,455</b>
<b>COST:</b> F=SUPPRESSION; EFR=LONG TERM REHAB; OP=BASE FUNDING <b>METHOD:</b> FC=CREW ASSIGNED TO FIRE; C=CONTRACT; EFC=EMERGENCY FIRE CONTRACT; P=AGENCY PERSONNEL									